

**Exhibit A – REVISED 06/15/16**  
**Project Timeline and RFP Time Schedule**

Note: These dates are tentative and are subject to revision by the Owner.

<b>Activities</b>	<b>Date</b>
Request for Proposal issued	06/06/16
Pre-Proposal Meeting (open, not mandatory)	06/13/16
Last day to submit written questions	06/15/16
Final addendum/ clarifications issued	06/20/16
Proposal Due	06/24/16
Notification of short-listed CMAR Applicants	07/01/16
Interviews of short-listed CMAR Applicants	<del>07/21/16</del> 07/11/16
Anticipated CMAR selection recommendation of award	07/22/16
Anticipated award date (Approval by DCSD Board of Trustees)	08/15/16
Pre-construction contract executed	08/22/16
Design kick-off meeting	08/25/16
Construction commences	06/12/17
Desired construction completion date	10/31/17

The pre-proposal meeting **is not mandatory, but highly recommended** given the number of construction items proposed. The meeting will be held at Carson Valley Middle School on June 13, 2016 at 2 p.m. The architects of record, project manager, and the maintenance director will be available to review the proposed project scope and walk the site. However, it remains the sole responsibility of the proposer to review the requirements of the proposal and to meet the mandatory obligations of the submitted RFP.

The official award will be at a Douglas County School District’s Board of Trustees meeting – currently estimated to be the August 15, 2016 meeting. The Douglas County School District’s Board of Trustees’ decision will be final.

The schedule for Design Development, Construction Documents, CMAR GMP Proposal, CMAR Construction Agreements, Construction and Completion for each project will be jointly determined by the Owner, Design Team and CMAR at the Initial team meeting. It is currently estimated that Schematic Design will be completed prior to awarding the Pre-Construction Contract.